Project Overview

As of August 25, 2010
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Mayor Michael B. Coleman

City of Columbus

Dept. of Public Service

Div. of Design & Construction
109 North Front Street
Columbus, Ohio 43215
www.Columbus.gov

Hilliard-Rome Road — Westchester
Woods Boulevard to Roberts Road

Description and Benefits: Project consists of
widening and reconstruction of Hilliard-Rome Road
from Westchester Wood Blvd. to south of Roberts
Road. Project length is approximately 1.19 miles,
and includes adding three lanes, sidewalks, bike
lane, Americans with Disabilities Act-compliant curb
ramps, tree lawn and utility relocation. The project
will provide a safer pedestrian, vehicular and bicycle

corridor. Traffic in each direction will be maintained
at all times during construction.

Schedule: Anticipated completion: Utility relocation, autumn 2010;
construction bidding, autumn 2010. Construction starts winter 2010.

Status: Design has been completed. Construction is scheduled to begin in
winter 2010.

Costs:

Design, right-of-way acquisition and utility relocation  $ 5,900,000
Construction

$ 10,500,000
Contact Information:

Project Manager: Cristina Parady, tel. (614) 645-5463
Designer: DLZ Ohio, Inc.

Construction Contractor: TBD.
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